CONTRACT PROGRESS REPORT OMB No. 07010193

Expires 31 October 1989
CONTRACTOR ADDRESS

REPORT PERIOD COVERED PROJECT NO. CONTRACT NO. COMPLETION DATE
NO.

FROM: TO:

LINE WORK ELEMENT % OF TOTAL % COMPLETED % COMPLETED
NO. JOoB THIS PERIOD CUMULATIVE

TOTAL | 100.00%

REMARKS
SCHEDULED: %

ACTUAL: %

At the Contracting Officer's discretion and according to the payments clause of the contract, the information provided on this form may be used for computing
progress payments.

PROGRESS OR COMPLETION CERTIFICATE
| hereby certify that the contractor has satisfactorily completed the indicated percentage of the contract per contract specifications.

SUBMITTED BY OR FOR
[X] CONTRACTOR [J BASE CIVIL ENGINEER

TYPED NAME AND TITLE SIGNATURE DATE

AF Form 3065, JAN 88 *U.S. GOVERNMENT PRINTING OFFICE: 1988-201-372-90717




CONTRACT PROGRESS REPORT

OMB No. 0704-0193
Expires 31 October 1989

CONTRACTOR

IMA CONSTRUCTION COMPANY

ADDRESS

426 Blossom Dr
Las Vegas NV 89101-1234

REPORT PERIOD COVERED PROJECT NO. CONTRACT NO. COMPLETION DATE
NO.

S FrROM: 26 Jul XXXX T0: 1 Aug XXXX RKMF XX-1234 | F26600-XX-X-1234 30 SEP XXXX
LINE WORK ELEMENT % OF TOTAL % COMPLETED % COMPLETED
NO. JOB THIS PERIOD CUMULATIVE

1. | Bond 0.75% 0.00% 0.75%
2. | Site Work 10.04% 0.00% 10.04%
3. | Concrete 7.50% 0.00% 7.50%
4. | Masonry 30.14% 5.00% 15.00%
5. | Metals 9.16% 0.00% 0.00%
7. | Thermal & Moisture Protection 8.24% 0.00% 0.00%
8. | Doors & Windows 6.00% 0.00% 0.00%
9. | Finishes 4 4.70% 0.00% 0.00%
—1
10. | Specialties 1.18% 0.00% 0.00%
15. | Mechanical —\ // /) , Q 11.44% 0.00% 0.00%
|
16. | Electrical //\ \/ / /‘ 10.58% 0.00% 0.00%
K\/ AU
L~
TOTAL | 100.00% 5.00% 33.29%
REMARKS

SCHEDULED: 37.29%
ACTUAL: 33.29%

Delay caused by a flood at manufacturer's factory (see attached letter). Materials
scheduled to be delivered 5 Aug XX. Delay will not affect completion date.

At the Contracting Officer's discretion and according to the payments clause of the contract, the information provided on this form may be used for computing

progress payments.

PROGRESS OR COMPLETION CERTIFICATE
| hereby certify that the contractor has satisfactorily completed the indicated percentage of the contract per contract specifications.

XI CONTRACTOR

SUBMITTED BY OR FOR

[J BASE CIVIL ENGINEER

TYPED NAME AND TITLE
LORNE A. DOONE
Project Manager

SIGNATURE

/I SIGNED //

DATE

3 Aug XXXX
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